

PUNJAB STATE ELECTRICITY REGULATORY COMMISSION
SITE NO. 3, BLOCK B, SECTOR 18-A MADHYA MARG, CHANDIGARH

Petition No. 08 of 2024
Date of Hearing: 10.07.2024
Date of Order: 11.07.2024

Petition under regulation 8.1 (b) of the Supply Code 2014 by Punjab State Power Corporation Limited for seeking approval of Hon'ble Commission for extension in time period of release of EHT Connection.

In the Case of new connection of 4500KW load/ 5000 kVA Contract Demand applied by Divisional Railway Manager (Elect./TRD), Ferozpur through Sr. Divisional Electrical Engineer (TRD), DRM office Ferozpur under the category Railway Traction in Sub Office Lakhewali Under Division Sri Muktsar Sahib (RID No. 6194).

And

In the matter of: Punjab State Power Corporation Limited
.....Petitioner

Versus

Northern Railways, Divisional Railway Manager
(Electrical/TRD), Ferozpur, DRM office Ferozpur.

...Respondent

Commission: Sh.Viswajeet Khanna, Chairperson
Sh. Paramjeet Singh, Member

PSPCL: Ms. Harmohan Kaur, CE/ARR&TR
Sh. Harjeet Singh, ASE/TR-2
Ms. Suman Singh, Sr.xen

Northern Railways: Ms. Puja Priyadarshini, Advocate

ORDER

The petition was taken up for hearing. The Ld. Counsel appearing for Northern Railway has submitted that PSPCL has filed its rejoinder only yesterday and requested for time to examine the same. It was further submitted that PSPCL has revised the timeline for releasing the connection from 30.04.2025 to August 2025 and thereafter to 31.05.2026. PSPCL is directed to file its reply to explain the repeated extensions in the timeline for releasing the connection which could not be foreseen at the time of filing the petition, within two weeks, with a copy to the Northern Railway (through hard & soft copy). The Northern Railway may file its sur-rejoinder to the rejoinder filed by PSPCL within three weeks thereafter.

The Petition shall be taken up for hearing on 21.08.2024 at 11.30 AM.

Sd/-
(Paramjeet Singh)
Member

Sd/-
(Viswajeet Khanna)
Chairperson

Chandigarh
Dated: **11.07.2024**