

PUNJAB STATE ELECTRICITY REGULATORY COMMISSION
SITE NO. 3, BLOCK B, SECTOR 18-A MADHYA MARG, CHANDIGARH

Petition No. 51 of 2023
Date of Hearing: 08.11.2023
Date of Order: 14.11.2023

Petition under Conduct of Business Regulations 2005 seeking directions to the Respondent No. 01 to complete and Commission the power supply arrangements to the petitioner factory at the earliest as interim measure supply power to the petitioner from the power plant of Respondent No. 03 located at Village Nalash and under PPA of total generation with the Respondent No. 01, to supply power to the Petitioner in time frame given in the Supply Code 2014, until commissioning of the permanent supply arrangements i.e. 220 kV link line of Respondent No. 01 and 02 which in under construction as deposit work.

AND

In the matter of : M/s Ultra Tech Cement Pvt. Ltd. Rajpura.

.....Petitioner

Vs

1. Punjab State Power Corporation Ltd. The Mall Patiala, through its Managing Director.
2. Punjab State Power Transmission Corporation Ltd. The Mall, Patiala, Through its Managing Director.
3. Nabha Power Limited, Village Nalash, Rajpura, Patiala, through its CEO.

.....Respondents

Commission: Sh. Viswajeet Khanna, Chairperson
 Sh. Paramjeet Singh, Member

Petitioner: Sh. PC Dewan

PSPCL: Er. Harmohan Kaur, CE/ARR&TR
 Er. Deepak Goel, ASE, DS/Rapura
 Er. Baljinder Pal Singh, AEE/TR-5

NPL : None

PSTCL: Er. Nitish Sharma, Sr. Xen

ORDER

The Petition was taken up for hearing. Vide order dated 06.10.2023, the respondents were directed to file reply to the petition within two weeks. However, PSPCL has requested for two weeks time to file a consolidated reply and submitted that hindrance to right of way has been removed and now the link line will be completed shortly. PSPCL to file reply within two weeks with a copy to the petitioner including detailed time

line of work (through hard copy as well as soft copy). The petitioner may file rejoinder thereto, if any, within one week thereafter with a copy to the respondents (through hard copy as well as soft copy).

The Petition shall be taken up for hearing on 10.01.2024 at 11.30 AM.

Sd/-
(Paramjeet Singh)
Member

Sd/-
(Viswajeet Khanna)
Chairperson

Chandigarh

Dated: **14.11.2023**